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New progress 
 
● New waterline connections were completed to the water 

main in the interstate 81 median. 
● Installation of fencing around the site perimeter has 

commenced. 
● Fixture and partition installation has commenced at all 

restrooms in the commercial building. 
● Wastewater treatment building walls and roof deck are 

complete. 
● Foundation and stem wall construction for the secondary 

inspection canopy and enclosed inspection area is 
complete. 

● High mast site lighting poles have been installed. 
● Phase One parking deck framing is complete. 
● Phase One parking deck topping slab is near completion. 

 

A view looking east at the overhead parking structure  construction. 
(Photo courtesy of Revette Studio) 

Look ahead 
 
● Utility boring beneath Interstate I-81 

will be complete by the end of 
October. 

● The parking deck approach slab will 
be complete by the end of October. 

● Masonry wall construction at the 
USDA ​Animal and Plant Health 
Inspection Service​ (APHIS) building 
will begin in November. 

● All Phase One commercial hi-lo 
inspection booths will be delivered 
and placed. 

● Concrete roadway paving is ongoing. 

Project facts 
 
● Scope:​ Facility-wide modernization 

and expansion. 
● Cost:​ $215 million 
● Congressional appropriations: 

Phase one funding appropriated in 
fiscal year 2016 budget​.  

● Phase two funding appropriated in 
fiscal year 2018 in the amount of 
approximately $133 million. 

● Contract:​ Awarded in June 2017 to 
Northland/Cianbro Joint Venture. 

Advisories 
 
Traffic flow for commercial traffic will 
be changing by the end of October. 
 
Please pay attention to all wayfinding 
and traffic signs, drive slowly, and be 
cautious around construction activity. 

 
A view looking northwest at the Main Building 
foundation construction. (Photo courtesy of 
Revette Studio) 

Project estimated timeline 
● December 2019​ - Substantial 

completion of commercial building. 
● January 2020 ​- Operations to begin in 

new commercial building and 
inspection lanes. 

● January 2020​ - Substantial completion 
of Phase One. 

● August 2022​ - Substantial completion 
of Phase Two. 

● September 2022​ - Contract completion. 

For more information 
 
Andrew Woodring, GSA Project 
Manager 
Andrew.Woodring@gsa.gov 
315-448-0928 
gsa.gov/alexbaylpoe 
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